Appendix A: Project plan for refresh of SJWS

			Laed	_																									
Activity	Deadline	Status	Officer				Nov				Dec			Jan				Feb				Ma	-				۱pr	_	
1. Finalise arrangements for workshop				5 12	2 19	26	2 9	16	23	30	7 14	21	28	4 1	1 18	3 25	5	1 8	15	22	29	7	14	21	2	8 4	11	18	25
Finalise date	09-Oct	Done	AR																										
Agree deadlines with LGA	09-Oct	Done	AR																										
Inform members, PDG chairs and lead officers																													
of final details	09-Oct	Done	AR																										
2. Slough Story refresh																													
1st Draft	16-Oct	Done	AR																										
	27 Oct - 30		DT &																								1		
Clear with DT & TL	Oct	Done	TL																										
Final draft	30-Oct	Done	AR														T												
Send out to SWB members and PDG Chairs																	T	T	1	1	1						1		
via LGA	30-Oct	Done	AR																										
Discuss at workshop	04-Dec		LGA																									1	
																												1	
Finalise draft for publication online	7 - 11 Dec		AR																										
Publish refreshed Slough Story on																												T	
www.slough.gov.uk	01-Jan		AR																										
3. Self assessment questionnaires for																													
Workshop																													
Prepare 1st Drafts of both questionnaires	02-Oct	Done	AR																								1	Т	\blacksquare
Consultation with PDG lead officers	09-Oct	Done	AR														T										+	T	1
	12 Oct - 30																										1	†	+
Clear with DT & TL	Oct	Done	AR																										
Send alert email and link and invitation to																											1	†	+
complete	30-Oct	Done																											
Closing date for surveys	23-Nov	200	AR														1				1						+	t	\top
Collate responses into single report for use at																											1	\dagger	\dagger
workshop	15-Nov		AR																										
	10 1101																										1	\dagger	\dagger
Circulate survey results report to members	23-Nov		AR																										
Discuss report at workshop	04-Dec		All														1				1						+	t	\top
Prepare report on workshop conclusions and	0.200																										1	\dagger	\dagger
recommendations	5 - 18 Dec		AR																										
Circulate workshop conclusions and	1 2 2 3 2 3 3		T		1												+	\top	1	1	1	$\dagger \dagger$					\dagger	T	1
recommendations report to SWB and PDG	21 Dec - 8																				1								
members	Jan		AR																										
																21	l									T	1		
Include in progress report to SWB in January																an W													
(information paper)	21-Jan		AR													В					1								
(IIIIOIIIIalioii papei)	21-Jaii		$\Delta \Pi$									1				٠											Щ		

4. Draft SJWS																	
Make start on sketching out basic strategy	16 Nov - 4							П									
structure	Dec	 AR						Ш			Ш						
Desktop exercise based on report on																	
workshop notes from workshop/conclusions																	
and recommendations	7 - 18 Dec	AR															
1st draft	21-Dec	AR															
	21 Dec - 8	DT &															
Clear with DT & TL	Jan	TL															
									21								
									Ja								
Take first draft to SWB in Jan (information									SI	Ν							
paper)	21-Jan	AR							В								
	22 Jan -																
PDG consultation on draft	12 Feb	AR															
	22 Jan -																
Public consultation on draft	12 Feb	AR															
	15 - 26																
Final draft	Feb	AR															
	29 Feb - 4	DT &									Ħ						
Clear with DT & TL	March	TL															
											Ħ			23			\neg
Include final draft in report to SWB in March														March			
for sign off	11-Mar	NP												SWB			
5. Substructure to support delivery of											Н			02			
SJWS											Н						
Series of 1 -2 - 1's with lead officers and	Oct - Feb										Н				4		
								Ш			П						
others to start to clarify and agree	(Dates	TBC						Ш			П						
substructures	TBC)	TBC			-						Н				_	\bot	
														23			
Include final arrangements in report to SWB in		l												March			
March		AR									Ш			SWB			
6. Outcomes plans and performance											Н						
framework								Ш			Ш						
Series of 1 -2 - 1's with PDG chairs (& lead																	
officers) and others to start to clarify and	Dec - Feb																
agree outcome plans & and performance	(DATES																
indicators etc. to be used to monitor delivery	TBC)	 TBC															
														23			
Include arrangements in report to SWB in														March			
March	11-Mar	AR												SWB			
	1	1	1 1		1			1		- 1	<u> </u>		 - 1				

7. Start coordinating meeting dates for SWB and Substructures work														
programmes									Н					
Series of 1 -2 - 1's with PDG lead officers/democratic services	Dates TBC	ТВС	;											
Include arrangements in report to SWB in March	11-Mar	AR										23 March SWB		
8. Revised TOR for SWB														
Desktop exercise based on workshop outcomes report	7 - 18 Dec	AR												
1st draft	21-Dec	AR												
Clear with DT & TL	21 Dec - 8 Jan	DT a	\$											
PDG consultation on draft	11 Jan - 22 Jan	AR												
Legal /Democratic services consultation	25 Jan - 12 Feb	AR												
Final draft	15-Feb	ar												
Clear with DT & TL	22 Feb - 26 Feb													
Include revised TOR in report to SWB in March	11-Mar	AR										23 March SWB		
9. Launch of SJWS / refreshed SWB / supporting substructures 2016 - 2019														
Press release	01-Apr	AR												
Publish SJWS on website	01-Apr	AR												
Dedicated newsletter #7 alerting wider partnership of new arrangements	01-Apr	AR											\perp	