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Arbour Park

Business Case(1st Draft)

Capital Strategy Board

Cabinet Report

Cabinet Meeting

Council Meeting

Final Business Case

Construction

Phase I

Design and Procurement

Contract

Mobilisation & Early Procurement

Separation of St Josephs sporting areas

Opening of 3G Pitch

Construction of 3G Pitch (12 weeks)

General Construction (44 weeks)
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Contract

Mobilisation & Early Procurement

General Construction (44 weeks)
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