
Small Sites Status Schedule - Slough Borough Council

ID Site HRA/GF Tenure Nos Indicative site capacity

Any known Devt 

constraints Priority Comments

1 93 Bryant Ave SL2 1LW (AED) HRA GN 1 2 storey extn plus refurb none known 1 S/00673 - 16/9/14 (OBC)

2 23 Mansel Close SL2 5UG (AED) HRA GN 1+1 extn, refurb plus 3bh (wcu) none known 1 S/00680 7/12/11 + non mat alt 8/9/14 (OBC)

3 Eschle Ct SL2 5FG (AED) HRA GN 11 11 flats none known 1 S/00709 17/10/14 (OBC)

4 1 The Cherries SL2 5TS (AED) HRA GN 1 1x2bh 2 Planning refused - appeal papers in course

5 116 The Frithe SL2 5SU (AED) HRA GN 1 1x2bh none known 1 S/00711 20/3/15 (OBC)

6 Brook Path SL1 5EN (LD) (Michael Dyson) HRA GN 6 3 x 2/3b bungalows change of scope 2 6 x 1-bed bungalows S/15974 29/4/15 (OBC)

7 Rochfords Hostel SL2 5NU (LD) (AED) HRA/GF LD 20 prob 20 flats incl staff sleepover
Pylons, gas main 

water attenuation
2 Being developed for LD Adult accommodation

8 Belfast Ave SL1 3HH (LD) (Michael Dyson) GF GN 6 6x3bh
Affordable housing 

restrictive covenant
2

Land valuation commissioned for internal land 

transfer

9 Gurney House (GF) SL1 2AE (Michael Dyson) GF PD 10 10x4bh none known 1 S/00698 8/1/15 (draft OBC)

10 Alpha St (GF) SL1 1RB (Archigrace) GF PD 14 14x1&2bf none known 1 In for planning - Asset Man leading

11 83a Elliman Ave (GF) SL2 5AZ GF PD 1 1x3bh 1 S/00691 5/4/13 (To be sold)

12 r/o 7-9 Mansel Cl SL2 5UG HRA GN TBA Right or Way 4
Site visit undertaken with planner 8/6 and they 

will review site again. 

13 adj 22 Swabey Rd SL3 8NP HRA GN 1 1x2b bungalow (wcu) 4 To be sold

14 r/o 40 Pemberton Rd SL2 2JJ HRA GN 1 1x2/3b bungalow (wcu) 3 Kendal Kingscott appointed

15 adj 111 Pemberton Rd SL2 2LA HRA GN 1 1x3b bungalow (wcu) 3 On Hold

16 r/o 14 Gascons Grove SL2 1TH HRA GN 2 2x3bh SSE sub station 3 Kendal Kingscott appointed

17 r/o 8 Egerton Road SL2 2LD HRA GN 2 2x2bh 3 Kendal Kingscott appointed

18 Sheehy Way car park SL2 5SS HRA GN 7 7x3bh OBC 4

19 adj 7-9 Layburn Crescent SL3 8QL HRA ON HOLD Asset Man leading on negotiations

20 Turton Way garage site SL1 2ST HRA GN 6 6x2b flats 4

21 adj 7 Moreton Way garages SL1 5LS HRA GN 3 3x3bh 4

22 16 Southcroft SL2 1HW HRA ON HOLD
High Garage 

Occupancy
Asset Man leading on F/H, services etc
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23 190-204 Rokesby Rd garages SL2 2EG HRA GN 6
Between 2 to 6 bungalows depending 

upon regeneration

Requires an element 

of decanting
4 Kendal Kingscott appointmed

24 Gosling Rd HRA GN 2 Circa 2 units Potential right of way 4 Access Issues

25 Kennilworth Cl HRA GN 3 Circa 3 units 4 Issues re Vista

26 Chichester Ct HRA GN 2 Circa 2 units

High Garage 

Occupancy 4

27 Kendall Cl HRA GN 2 Circa 2 units 4 Possibly part of Slough Basin project

28 Fox Rd HRA GN Unknown SSE sub station 4

29 Goldsworthy site 4 HRA GN 2 2 x 2/3 bh 1 garage sold 4

30 Wordsworth site 7 HRA GN 1 1 Bungalow 4 Kendall Kingscott appointed

31 Bowyer Dr HRA GN 2 2 Houses Flood Zone 2 4

32 Coniston Cres SL1 6EE HRA GN 4 4 Houses 3 Kendall Kingscott appointed

33 Churchill Rd HRA GN 2 2 units 4 Subject to Broom House being redeveloped

34 Northborough HRA GN 3 3 x 3bh ideal and depends 4 To be sold for Heath Centre expansion

35 Merrymakers HRA GN 10 10 x 3bh
Alternative community 

provision needed 3

36 Lynch Pin PH HRA GN 6 5 - 6 houses

Long leasehold being 

acquired. VP to be 

obtained March 2016.

4 Exchange anticipated August 2015.

37 150-160 Bath Rd GF 4 4 x 3bh Access land required 3

Anticipate land swap with adjoining owner to 

secure SMaRT land still required

38 Cross Keys GF 3 3 x 4hb none known 2 Anticipate sale to adjoining land owner.

Key

Phase One Package of Sites (with planning or consent imminent)

Phase Two Package of Sites (in system but still need to go through planning)

Phase 3 Package of Sites (still at initial feasibility/ land assembly stage)

On hold

HRA status for SRP v4


