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BERKSHIRE LOCAL TRANSPORT BODY (BLTB)

REPORT TO:    BLTB       DATE: 19 July 2018

CONTACT OFFICER:  Joe Carter, Director of Regeneration, Slough Borough 
Council, Lead Officer to the BLTB

PART I 

Item 10: Financial Approval 2.24 Newbury: Railway Station Improvements

Purpose of Report

1. To consider giving financial approval to scheme 2.24 Newbury: Railway Station 
Improvements. 

2. This scheme plans to enhance and improve multi-modal transport interchange 
at Newbury Railway station including upgrade and improvement of station 
buildings. This will work alongside, and help to deliver, the Market Street 
housing-led development and also help to deliver the Sandleford Park strategic 
housing site, through enhanced connectivity for bus passengers, rail 
passengers, cyclists and pedestrians. The scheme will allow Newbury Railway 
Station to cope with anticipated increases in passengers with corresponding 
increases in demand for travel and car parking. The scheme is promoted jointly 
by West Berkshire Council and Great Western Railway

Recommendation

3. You are recommended to give scheme 2.24 Newbury: Railway Station 
Improvements financial approval in the sum of £6,051,000 over three years 
(2018/19-2020/21) on the terms of the funding agreement set out at paragraph 
11 step 5 below, subject to the Independent Assessor being satisfied that the 
following conditions are met:

3.1. Clear demonstration, across all elements of the business case, of 
the co-dependencies of each component part of the scheme 
submission, specifically the MSCP, the northern pedestrian/cycle 
link, the southern interchange works, and the internal station works. 
This should include how all project elements are procured and 
managed in a co-ordinated manner.

3.2. Clear scheme optioneering process identifying why each element of 
the project should be included within the final scheme, including 
demonstration that each element offers value for money, either as a 
standalone element or by facilitating wider benefits within the overall 
scheme. This may be achieved through additional assessment of 
current operational performance of the station and the estimation of 
additional scheme benefits from investment.

3.3. Either i) a clear statement justifying the inclusion of 90% of the 
farebox revenue stream accruing the Public Accounts, or ii) a 
revision to the value included. Any justification must go beyond a 
simple statement referring to previous review by the DfT.
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3.4. Either i) evidence that the project will meet the fourth scheme 
objective, to contribute to solutions to resolve flooding issues at the 
station, or ii) re-definition of the fourth scheme objective.

3.5. Clear demonstration that the scheme costs take into account any 
necessary construction cost inflation.

3.6. Additional written evidence to justify the projected environmental and 
distributional impacts presented within the Appraisal Summary 
Table.

3.7. Additional evidence within the Commercial and Management Cases 
to demonstrate that the optimum procurement processes have been 
selected.

3.8. That the scheme retains high or better value for money once these 
conditions have been met

Other Implications

Financial

4. Scheme 2.24 Newbury: Railway Station Improvements was a named scheme in 
the Thames Valley Berkshire Growth Deal 3i, announced by the Government on 
2 February 2017ii.  

5. This report recommends that West Berkshire Council be authorised to draw 
down the capital sum £6,051,000 from the Local Transport Body funding for this 
scheme, subject to conditions. This conditional approval will be converted from 
to full approval on receipt of written confirmation from the Independent 
Assessor that the conditions have all been met.

6. The funding agreement set out at paragraph 11 step 5 sets out the roles and 
responsibilities, reporting and auditing arrangements, timing and triggers for 
payments, contributions from other funders, consequences of delay, 
consequences of failure, claw back, and evaluation requirements at one and 
five years on.

Risk Management

7. The risk management arrangements already put in place by the Local Transport 
Body are as follows:

 The Assurance Frameworkiii has been drafted following DfT guidance 
and has been approved by the DfT for use in allocating capital funds 
for transport schemes

 Regeneris have been appointed as Independent Assessors and have 
provided a full written report (see Appendix 1) on the full business 
case for the scheme

 The funding agreement set out at paragraph 11, step 5 makes clear 
that the financial risk associated with implementation of the scheme 
rests with the scheme promoter.

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/589268/170202_Thames_Valley_Berkshire_LEP_GD_factsheet.pdf
https://www.gov.uk/government/publications/london-south-east-and-east-of-england-growth-deals
https://www.gov.uk/government/publications/london-south-east-and-east-of-england-growth-deals
http://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum
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Human Rights Act and Other Legal Implications

8. The scheme promoter is a local authority and they must act within the law. 
Slough Borough Council will provide legal support for the BLTB, should any 
questions arise.

Supporting Information

9. The scheme will be carried out by West Berkshire Council and Great Western 
Railway. 

10. The full details of the scheme are available from the West Berkshire Council 
websiteiv. A summary of the key points is given below: 

Task Timescale
Procurement November 2018
Construction start February 2019
Construction finish March 2021

Activity Funder Cost (approx)
Scheme development West Berkshire Council £0.040m
Major scheme funding Berkshire Local Transport Body £6.051m
Rail Industry Network Rail, GWR, DfT £6.240m
Private sector funding s.106 and other sources £6.110m
Total £18.441m

11. The table below sets out the details of this scheme’s compliance with steps1-5 
of paragraph 14 of Assurance Frameworkv. 

Assurance 
Framework 
Check list

2.24 Newbury: Railway Station Improvements

1.1 This scheme has been developed by West Berkshire Council working with 
Great Western Railway, Network Rail and Grainger (developers of the 
Market Street site). It will deliver enhanced connectivity for bus 
passengers, rail passengers, cyclists and pedestrians. The scheme will 
allow Newbury Railway Station to cope with anticipated increases in 
passengers with corresponding increases in demand for travel and car 
parking. It will support the housing developments at Market Street, 
Newbury Racecourse and Sandleford Park.
The scheme was submitted for inclusion in Growth Deal 3 and given 
28.5 points and ranked 2nd out of 28 schemes originally submitted.

Factor Raw 
score Weighting Weighted 

score
Strategy 3 1.5 4.5
Deliverability 3 2 6
Economic Impact 3 4 12
TVB area coverage 2 1.5 3

Step 1: 
Development of 
Scheme proposal; 
initial sifting, 
scoring and 
prioritisation 
leading to award of 
Programme Entry 
Status. (See 
paragraphs 11-13)

Environment 3 0.5 1.5

http://info.westberks.gov.uk/sep
http://info.westberks.gov.uk/sep
http://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum
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Assurance 
Framework 
Check list

2.24 Newbury: Railway Station Improvements

Social 3 0.5 1.5
Total 28.5

Step 2: 
Programme Entry: 
evolution of the 
scheme from 
outline proposal to 
full business case, 
external view on 
the business case, 
and independent 
assessment (See 
paragraphs 15 and 
16)

Programme Entry status was given by the BLTB on 16 March 2017vi 
(minute 23(a) refers). Progress reports were considered by the BLTB 
on 20 July 2017vii, 16 November 2017viii and 15 March 2018ix.

The West Berkshire Council websitex holds the latest details of the full 
business case, including the VfM statement certified by the senior 
responsible officer.

Any comments or observations on the scheme received by either TVB 
LEP or West Berkshire Council have been fully considered during the 
development of the scheme.

The report of the Independent Assessor is attached at Appendix 1. The 
Independent Assessor was asked to report as follows:
• Completeness – has the promoter prepared a complete Full 

Business Case submission, when judged against the prevailing 
advice from the DfT

• Accuracy – has the promoter performed the relevant calculations 
and assessments accurately and without error

• Relevance – has the Full Business Case considered all relevant 
matters, including use of appropriate forecasting models and 
planning assumptions, and has it included any irrelevant 
considerations such unduly-optimistic assumptions or out of date 
modelling data

• Value for Money – does the scheme promoter’s Value for Money 
assessment comply with the prevailing DfT guidance

• Evaluation arrangements – has the scheme promoter made 
provision for appropriate post-implementation evaluation of the 
scheme.

• Remedies – where the independent assessment reveals a gap 
between the FBC supplied and the standard anticipated by the DfT 
guidance, then the advice for the LTB should include 
recommendations for remedial actions required – e.g., collection of 
further data, sensitivity tests on particular assumptions etc.

Step 3: Conditional 
Approval

The Independent Assessor has identified that Conditional Approval is 
appropriate. 8 conditions have been set:

1. Clear demonstration, across all elements of the business 
case, of the co-dependencies of each component part of the 
scheme submission, specifically the MSCP, the northern 
pedestrian/cycle link, the southern interchange works, and the 
internal station works. This should include how all project 
elements are procured and managed in a co-ordinated manner.
2. Clear scheme optioneering process identifying why each 
element of the project should be included within the final 
scheme, including demonstration that each element offers 
value for money, either as a standalone element or by 
facilitating wider benefits within the overall scheme. This may 
be achieved through additional assessment of current 
operational performance of the station and the estimation of 

http://www.slough.gov.uk/moderngov/ieListDocuments.aspx?CId=601&MId=5677&Ver=4
http://www.slough.gov.uk/moderngov/ieListDocuments.aspx?CId=601&MId=5719&Ver=4
http://www.slough.gov.uk/moderngov/ieListDocuments.aspx?CId=601&MId=5756&Ver=4
http://www.slough.gov.uk/moderngov/ieListDocuments.aspx?CId=601&MId=5951&Ver=4
http://info.westberks.gov.uk/sep
http://info.westberks.gov.uk/sep
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Assurance 
Framework 
Check list

2.24 Newbury: Railway Station Improvements

additional scheme benefits from investment.
3. Either i) a clear statement justifying the inclusion of 90% of 
the farebox revenue stream accruing the Public Accounts, or ii) 
a revision to the value included. Any justification must go 
beyond a simple statement referring to previous review by the 
DfT.
4. Either i) evidence that the project will meet the fourth scheme 
objective, to contribute to solutions to resolve flooding issues at 
the station, or ii) re-definition of the fourth scheme objective.
5. Clear demonstration that the scheme costs take into account 
any necessary construction cost inflation.
6. Additional written evidence to justify the projected 
environmental and distributional impacts presented within the 
Appraisal Summary Table.
7. Additional evidence within the Commercial and Management 
Cases to demonstrate that the optimum procurement processes 
have been selected.
8. That the scheme retains high or better value for money once 
these conditions have been met

Step 4: 
Recommendation 
of Financial 
Approval
- High Value for 

Money
- Support of the 

Independent 
assessor

The Value for Money assessment has identified the provisional overall 
Net Present Value of the scheme as £2.47 million, with a Benefit Cost 
Ratio of 3.8 to 1. However, this remains a provisional figure until the 
conditions have been met. 
DfT has set thresholds of 2.00 (High VfM) and 4.00 (Very High VfM) 
and schemes with BCRs above these thresholds can described as 
having High or Very High Value for Money. 
The Independent Assessor’s report (see Appendix 1) recommends 
conditional financial approval for this scheme

Step 5: Formal 
Agreement 
- roles 
- responsibilities 
- reporting 
- auditing 
- timing and 

triggers for 
payments, 

- contributions 
from other 
funders, 

- consequences of 
delay, 

- consequences of 
failure, 

- claw back, 
- evaluation one 

and five years on

Roles: The BLTB is a part funder of the scheme. West Berkshire 
Council is the scheme promoter and is the relevant highway and 
planning authority. Great Western Railway is the occupier of Newbury 
Railway Station.

Responsibilities: The BLTB is responsible for allocating the capital 
finance in accordance with the Assurance Framework. West Berkshire 
Council, together with Great Western Railway, is responsible for all 
aspects of the design, procurement, construction and implementation 
of the scheme, including its responsibilities as highway and planning 
authority, and any other statutory duties.

Reporting: In addition to any reporting requirements within West 
Berkshire Council, the scheme promoter will also make summary 
reports on progress to each meeting of the BLTB until the scheme 
reaches practical completion. In particular, West Berkshire Council will 
report on any change in the size, scope or specification of the scheme; 
and on any substantial savings against the scheme budget whether 
achieved by such changes to the size, scope or specification of the 
scheme, or through procurement, or through the efficient 
implementation of the scheme. 

Auditing: If and when the DfT or the Royal Borough of Windsor and 
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Assurance 
Framework 
Check list

2.24 Newbury: Railway Station Improvements

Maidenhead (acting as accountable body for the LEP) requests access 
to financial or other records for the purposes of an audit of the 
accounts, West Berkshire Council will cooperate fully. 

Timing and Triggers for payments: West Berkshire Council will submit 
an annual invoice for each financial year together with a certificate of 
work. The Royal Borough of Windsor and Maidenhead (acting as 
accountable body for the LEP) will satisfy itself of the correctness of 
the certificate before paying the invoice.

Contributions from Other Funders: there will be £1,890,000 from 
GWR/SCPF in 2018/19; £3,900,000 from Network Rail spread over 
2017/18 and 2018/19; £,4,710,000 from Grainger in 2018/19 and 
£1,400,000 in 2020/21; £40,000 from West Berkshire Council spread 
across 2018/19 and 2019/20 and £450,000 from the DfT’s Cycle Rail 
Fund in 2018/19. 

Consequences of Delay: In the event that the scheme experiences 
minor delays to its programme (no more than 10 weeks), West 
Berkshire Council will report these delays and the reasons for them, 
and the proposed remedial action to the next available meeting of the 
BLTB. In the event that the scheme experiences major delays to its 
programme (11 weeks or longer) West Berkshire Council will be 
required to seek permission from BLTB to reschedule any payments 
that are due, or may be delayed in falling due, because of the delay to 
the programme.

Consequences of Failure: As soon as it becomes apparent to West 
Berkshire Council that it will not be possible to deliver the scheme at 
all, written notice shall be given to the Royal Borough of Windsor and 
Maidenhead (acting as accountable body for the LEP). No further 
monies will be paid to West Berkshire Council after this point. In 
addition, consideration will be given to recovering any monies paid to 
West Berkshire Council in respect of this scheme.

Claw back: If the overall scheme achieves savings against budget, 
these savings will be shared by the BLTB and the other funders noted 
above in proportion to the amounts committed to the original budget. 
The Royal Borough of Windsor and Maidenhead (acting as 
accountable body for the LEP) reserves the right to claw back any such 
savings amounts, and any repayments due as a consequence of 
scheme failure.

Other Conditions of Local Growth Funds: West Berkshire Council will 
acknowledge the financial contribution made to this scheme through 
Local Growth Funds and follow the “Growth Deal Identity Guidelines ”xi 
issued by government. It will also give due regard to the Public 
Services (Social Value) Actxii, particularly through the employment of 
apprentices across the scheme supply chain.

Evaluation One and Five years on: West Berkshire Council will work 
with Regeneris to produce scheme evaluations One and Five years 

http://www.thamesvalleyberkshire.co.uk/getfile/Public%20Documents/Strategic%20Economic%20Plan/Logos%20for%20branding/GROWTH%20DEAL%20IDENTITY%20GUIDELINES%20260618.pdf?inline-view=true
https://www.gov.uk/government/publications/social-value-act-information-and-resources/social-value-act-information-and-resources
https://www.gov.uk/government/publications/social-value-act-information-and-resources/social-value-act-information-and-resources
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Assurance 
Framework 
Check list

2.24 Newbury: Railway Station Improvements

after practical completion.

Conclusion

12. This is a major partnership scheme that will improve access to Newbury 
Railway Station and complement the major investment being made in 
electrification, new trains and by Grainger on the Market Street site.

Background Papers
13. The LTB and SEP scoring exercise papers are available on request

ihttps://www.gov.uk/government/uploads/system/uploads/attachment_data/file/589268/170202_Tham
es_Valley_Berkshire_LEP_GD_factsheet.pdf 
ii https://www.gov.uk/government/publications/london-south-east-and-east-of-england-growth-deals 
iiihttp://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum 
ivhttp://info.westberks.gov.uk/sep
vhttp://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum 
vi http://www.slough.gov.uk/moderngov/ieListDocuments.aspx?CId=601&MId=5677&Ver=4 
vii http://www.slough.gov.uk/moderngov/ieListDocuments.aspx?CId=601&MId=5719&Ver=4 
viii http://www.slough.gov.uk/moderngov/ieListDocuments.aspx?CId=601&MId=5756&Ver=4 
ix http://www.slough.gov.uk/moderngov/ieListDocuments.aspx?CId=601&MId=5951&Ver=4 
xhttp://info.westberks.gov.uk/sep
xihttp://www.thamesvalleyberkshire.co.uk/getfile/Public%20Documents/Strategic%20Economic%20Pla
n/Logos%20for%20branding/GROWTH%20DEAL%20IDENTITY%20GUIDELINES%20260618.pdf?in
line-view=true
xii https://www.gov.uk/government/publications/social-value-act-information-and-resources/social-
value-act-information-and-resources 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/589268/170202_Thames_Valley_Berkshire_LEP_GD_factsheet.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/589268/170202_Thames_Valley_Berkshire_LEP_GD_factsheet.pdf
https://www.gov.uk/government/publications/london-south-east-and-east-of-england-growth-deals
http://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum
http://info.westberks.gov.uk/sep
http://www.thamesvalleyberkshire.co.uk/berkshire-strategic-transport-forum
http://www.slough.gov.uk/moderngov/ieListDocuments.aspx?CId=601&MId=5677&Ver=4
http://www.slough.gov.uk/moderngov/ieListDocuments.aspx?CId=601&MId=5719&Ver=4
http://www.slough.gov.uk/moderngov/ieListDocuments.aspx?CId=601&MId=5756&Ver=4
http://www.slough.gov.uk/moderngov/ieListDocuments.aspx?CId=601&MId=5951&Ver=4
http://info.westberks.gov.uk/sep
http://www.thamesvalleyberkshire.co.uk/getfile/Public%20Documents/Strategic%20Economic%20Plan/Logos%20for%20branding/GROWTH%20DEAL%20IDENTITY%20GUIDELINES%20260618.pdf?inline-view=true
http://www.thamesvalleyberkshire.co.uk/getfile/Public%20Documents/Strategic%20Economic%20Plan/Logos%20for%20branding/GROWTH%20DEAL%20IDENTITY%20GUIDELINES%20260618.pdf?inline-view=true
http://www.thamesvalleyberkshire.co.uk/getfile/Public%20Documents/Strategic%20Economic%20Plan/Logos%20for%20branding/GROWTH%20DEAL%20IDENTITY%20GUIDELINES%20260618.pdf?inline-view=true
https://www.gov.uk/government/publications/social-value-act-information-and-resources/social-value-act-information-and-resources
https://www.gov.uk/government/publications/social-value-act-information-and-resources/social-value-act-information-and-resources

