

## Community Governance Review 2018 Programme and Timeline

Stage	Action	Timeline	Outline of Action
1	Report to full Council	17 <sup>th</sup> May 2018	Council approves Review and establishment of Working Group.
2	Report to full Council	7 <sup>th</sup> June 2018	Council approves terms of reference and timetable for the Review.
3	Launch	11 <sup>th</sup> June 2018	Terms of Reference and timetable for the Review published and stakeholders notified of the commencement of the Review.
3	Invite initial submissions Consultation period 1	11 <sup>th</sup> June to 3 <sup>rd</sup> August 2018 (8 weeks)	Initial submissions invited <ul style="list-style-type: none"> <li>• Consultation with Parish Councils</li> <li>• Consultations with Parish and Borough councillors</li> <li>• Local groups and interested parties to be consulted</li> <li>• Information pack to be sent as requested</li> </ul> Representations/proposals to be sent to Slough Borough Council.
4	Consider submissions.	w/c 6 August 2018	Working Group to meet to consider submissions and prepare draft recommendations for report to Council (27 <sup>th</sup> September)
5	Publish draft recommendations Consultation period 2	1 <sup>st</sup> October to 9 <sup>th</sup> November 2018 (6 weeks)	Publish draft recommendations for further consultation. Conduct Postal Parish Poll (Britwell) and others if evidence suggests Poll is appropriate.
6	Consider submissions and	w/c 12 November 2018	Consider further submissions and prepare final recommendations for

	make final recommendations		report to Council ( <b>27<sup>th</sup> November 2018</b> ).
<b>7</b>	Publish final recommendations	December 2018	Publish final recommendations and make Order if required.