

Cinder Track Ongoing List of Works

Site Visit Date

26th March 2007

4th July 2007

20th Sept 2007

Those attending

LAF members

Ken Wright, Jacqui Wheeler, David Kilby, Graham Jepson (Enterprise)

David Kilby and Jacqui Wheeler

5th December 2007

2nd April 2008

David Kilby, Jacqui Wheeler, Ken Wright, Ian Houghton

David Kilby, Ken Wright, Ian Houghton, Nadia Joy, Jacqui Wheeler

List Updated

11th June 2007

25th July 2007

21st Sept 2007

28th Nov 2007

5th Dec 2007

2nd April 2008

4th July 2008

Key

XXXXXX

New Text/Items

Priority items

No.	PRoW ID	Location	Problem	Suggested next action	Date Dealt with	Comments
1	FP24a		Graffiti on griffin bollards	Contact graffiti removal team to investigate possible removal. Removal unlikely to be possible due to plastic covering on bollards		
1c	FP24a	Near to borough boundary	One of the railings is missing	Contact Accord to order a new railing when funding allows		
2	FP24a	Borough boundary	No signage leading out of borough or into	Need signage in Church Road pointing to Cinder Track (liaise with Bucks CC)		
3	FP24a	North of Cumberland ave	Dog fouling in the grass verges	Get quote through Environmental Svcs to have removed and order the work		Email for quote sent 02.04.08
4	FP24b	Rear of 120 canterbury ave	Lock missing from cinder track bollard	Arrange for contractor to place new lock on bollard	Order placed on Mayrise 03.07.08	Lock missing from this bollard again. Need to place order for Accord to fit new one 05.12.07
5	FP24b	Between Cumberland and Villiers Rd	Metalled path not clearly defined at the edges and looks scruffy. Soil and other material has covered tarmac surface over time	Get quote through Environmental Services to have material covering tarmac surface scrapped back to make a straight defined edge of footpath. It will look tidier.		Quote received £1400 per side. Investigating using probationers, but need to have toilet facilities available. Anne suggested asking the Church in Hampshire Ave. Superseded by proposals to upgrade route for walking and cycling promoted route
6	FP24b	Unidentified house	Dead tree with branches leaning against it is looking	Need to send letter after establishing which property	??	

Cinder Track Ongoing List of Works

Site Visit Date **Those attending**
 26th March 2007 LAF members
 4th July 2007 KenWright, Jacqui Wheeler, David Kilby, Graham Jepson (Enterprise)
 20th Sept 2007 David Kilby and Jacqui Wheeler

5th December 2007 David Kilby, Jacqui Wheeler, Ken Wright, Ian Houghton
 2nd April 2008 David Kilby, Ken Wright, Ian Houghton, Nadia Joy, Jacqui Wheeler

List Updated
 11th June 2007
 25th July 2007
 21st Sept 2007

28th Nov 2007
 5th Dec 2007
 2nd April 2008
 4th July 2008

Key	
XXXXXX	New Text/Items
	Priority items

			like it will fall into cinder track soon			
7	FP24a	Between Cumberland and borough boundary	Dog fouling all the way down the footpath, no dog bins.	Get quote through Environmental Services for new dog bins and for bins to be emptied. Notify wardens for patrols with a view to issuing FPNs to anyone allowing their dog to foul the area.		Warden patrols have been requested Dog fouling signs to be put up on lighting columns. Try to find out from residents when the fouling is taking place. 04.07.08
8	FP24b	Between Cumberland and Villiers Road	Alcohol Consumption Order signs needed	Speak to wardens about putting signs up.	Check with Anne for progress on this	
9	FP24b	Between borough boundary in the north and Villiers Road	Graffiti on numerous properties.	Community Wardens to identify individual house numbers and speak to Environmental Services about removing the graffiti.		Current progress is that Community Wardens have drafted a letter to be sent to all the properties which back onto the Track. Awaiting up to date quote from Accord for painting over graffiti on the section from Cumberland to Sheffield Rd. 04.07.08
10	FP24b	Between Cumberland and Villiers Rd	Wire mesh fencing in disrepair and causing a danger to users. It is no longer used as boundary fence.	Get quote through Environmental Services for removal of wire mesh fencing, concrete fence posts and material accumulated around fencing		Quote received £100, order placed 25.07.07. This fencing is still in place and supporting materials. There is a problem

Cinder Track Ongoing List of Works

Site Visit Date **Those attending**
 26th March 2007 LAF members
 4th July 2007 Ken Wright, Jacqui Wheeler, David Kilby, Graham Jepson (Enterprise)
 20th Sept 2007 David Kilby and Jacqui Wheeler

5th December 2007 David Kilby, Jacqui Wheeler, Ken Wright, Ian Houghton
 2nd April 2008 David Kilby, Ken Wright, Ian Houghton, Nadia Joy, Jacqui Wheeler

List Updated
 11th June 2007
 25th July 2007
 21st Sept 2007
 28th Nov 2007
 5th Dec 2007
 2nd April 2008
 4th July 2008

Key	
XXXXXX	New Text/Items
	Priority items

						with Accord removing the fencing as it's considered to be private. Needs further clarification. 04.07.08
11	FP24c	Rear gardens of nos 33 and 35 Hatton Ave	Rear wall may encroach onto the footpath	Investigate possible encroachment via planning		
12	FP24c	No. 13 Hatton Ave	Building at the end of garden is extremely tall	Check planning permission		
13	FP24c	Garden of no. 1 Hatton Avenue	Garden is overgrown, open access to back of property. There is no fence around any of the property and so vehicles could gain access to the cinder track across the front garden of no.1	Check ownership of property and contact owner.	30.06.08	Green concrete filled bollards erected to prevent vehicular access onto Cinder Track
14	FP24c	Land behind rear garden of 1 Granville Avenue	Rubbish dumped on land. Disused container could be removed. Fence broken.	Investigate land ownership. Refer to Environmental Health for rubbish clearance. <u>UPDATE</u> : This land is owned by SBC under People 1 st control. John Einig is the contact. Proposals to build houses/flats there.		
15	FP24c	Rear of no.2 canterbury ave	MAP INFO issue – old shelter shown on mapinfo is no longer there on site. The new	Inform Council's GIS Officer to request that the map is altered to reflect situation on the ground		

Cinder Track Ongoing List of Works

Site Visit Date **Those attending**
 26th March 2007 LAF members
 4th July 2007 Ken Wright, Jacqui Wheeler, David Kilby, Graham Jepson (Enterprise)
 20th Sept 2007 David Kilby and Jacqui Wheeler

5th December 2007 David Kilby, Jacqui Wheeler, Ken Wright, Ian Houghton
 2nd April 2008 David Kilby, Ken Wright, Ian Houghton, Nadia Joy, Jacqui Wheeler

List Updated
 11th June 2007
 25th July 2007
 21st Sept 2007

28th Nov 2007
 5th Dec 2007
 2nd April 2008
 4th July 2008

Key	
XXXXXX	New Text/Items
	Priority items

			garage is in line with the path.			
16	FP24c	Granville ave to Hampshire	Leaves and soil on path	Remove leaves and soil from tarmac path	Chase Graham on this. 04.07.08	Awaiting quote from Accord 17.05.07. No Quote received yet. This could be dealt with by litter pickers if they could get mini sweeper in. Pete (Acc) to ask Graham for key to bollard 21.09.07
17	FP24c	Rear of no.10 canterbury ave	Fence damaged due to car accident	Contact owner to see if they intend to erect new fencing. Investigate possible funding for new fence eg; paving the way		
18	FP24c	Rear of no. 2g and 2h Canterbury ave	Fence vandalised and broken down. There is a trodden path through the garden	Contact the owners/occupiers of the flats and investigate possibility of funding for new fencing. Arrange for remains of old fencing to be removed		Awaiting quote from Accord 17.05.07. Accord cannot go on private property. 05.07.07 Need to write to owners/occupiers 05.12.07. This may be dealt with by upgrade by Savio Decruz. 04.07.08
19	FP24c	Jct with Gloucester Ave	One of the railings is missing between bollards north of the jct	Arrange for new railing to be installed	Order placed on Mayrise 03.07.08	Place order with Accord to order and replace 21.09.09
20	FP24c	Jct Gloucester	Litter accumulated behind the fencing of Baylis Court	Contact the school to discuss remedies to the problem		

Cinder Track Ongoing List of Works

Site Visit Date

26th March 2007

4th July 2007

20th Sept 2007

Those attending

LAF members

Ken Wright, Jacqui Wheeler, David Kilby, Graham Jepson (Enterprise)

David Kilby and Jacqui Wheeler

5th December 2007

David Kilby, Jacqui Wheeler, Ken Wright, Ian Houghton

2nd April 2008

David Kilby, Ken Wright, Ian Houghton, Nadia Joy, Jacqui Wheeler

List Updated

11th June 2007

25th July 2007

21st Sept 2007

28th Nov 2007

5th Dec 2007

2nd April 2008

4th July 2008

Key

XXXXXX

New Text/Items

Priority items

		ave	school. Looks unsightly			
21	FP24c	Jct with warrington	Leaning bollard	Arrange to have bollard reinstated straight	Leave for now, doesn't look too bad. 06.06.07	
22	FP24D	Jct with Sheffield Rd	Bollard is missing it's padlock	Arrange for new padlock	Order placed on Mayrise 03.07.08	
23	FP24d	Jct with Sheffield Rd	Arrangement of guard rail, bollards and tactile paving is obstructive to pedestrians	Consider alternative arrangement of safety barriers at this location. Need to take out guardrail and slough bollard and replace with cinder track railing and bollards situated further back from the crossing point in line with extg cinder track bollard		This will probably be dealt with under the upgrade project
24	FP24	Whole route	Weekly litter pick done on Wednesday	Check on Wednesday after litter pick	Done on Thursday 21.09.07.	
25	FP24d	Jct with Sheffield Ave	Slough bollard alongside cinder track bollard ruins branding of route	Arrange for new cinder track bollard to be ordered to replace slough bollard	03.07.08 Order placed for new bollard on Mayrise	On hold pending further funding. See 43 above
26	FP24e	South of Belfast ave	Historical metal Slough Trading Co. sign in bad condition	Improve condition of sign to add character to the route		Met contractor on site 06.06.07 Works ordered pending quote. Not done yet 21.09.07
27	FP24e	Between park and Belfast ave	No lighting on this narrow section or through the park until jct with FP23b	Investigate feasibility of lighting this section of path. Speak to Ken, Keith	04.07.08	This may be dealt with under upgrade project

Cinder Track Ongoing List of Works

Site Visit Date

26th March 2007

4th July 2007

20th Sept 2007

Those attending

LAF members

Ken Wright, Jacqui Wheeler, David Kilby, Graham Jepson (Enterprise)

David Kilby and Jacqui Wheeler

5th December 2007

David Kilby, Jacqui Wheeler, Ken Wright, Ian Houghton

2nd April 2008

David Kilby, Ken Wright, Ian Houghton, Nadia Joy, Jacqui Wheeler

List Updated

11th June 2007

25th July 2007

21st Sept 2007

28th Nov 2007

5th Dec 2007

2nd April 2008

4th July 2008

Key

XXXXXX

New Text/Items

Priority items

28	FP24e	Through the park	Fencing damaged and broken in places and rubbish is accumulating in no mans land	Ask school to look at fencing and flytip between their fences. Write to the board of governors and headteacher. Ask Finbar about possibility of getting Ruth Bagley to put her name to the letter.		
29	FP24e	In Godophin playing fields	Well used route with no surface leading from the track south east across the park	Appraise need to surface this route		This will be dealt with under upgrade project. 04.07.08