

5 YEAR PLAN: OUTCOME 4 Slough will be one of the safest places in the Thames Valley			OUTCOME LEAD	Roger Parkin	
	Timeline	Budget	Issues & Risks	OVERALL STATUS	Date of this report
Current period	GREEN	AMBER	AMBER/GREEN	AMBER/GREEN	07/01/2016
<i>Previous month</i>	GREEN	AMBER	AMBER/GREEN	AMBER/GREEN	07/12/2015
Project start date:	April 2015		Anticipated Project end date:	April 2020	
Key outcome plan deliverables:					
<ul style="list-style-type: none"> Reduce total crime, specifically high volume and serious crimes against the person. Focus on: alcohol as a contributory factor and Domestic Abuse. Promote and publicise the safety of Slough, including for businesses in the town. Focus on Burglary. Focus on responding to ASB casework and Environmental ASB through enforcement and design. Deliver the partnership action plan to respond to violent extremism. Raise awareness of the Channel programme and how to make referrals. <p>Oversee and agree with partners delivery of key actions/activities and milestones to focus resources upon priorities, and where necessary emerging issues of concern for Slough. These will be closely linked to:</p> <ul style="list-style-type: none"> Safer Slough Partnership priorities based upon the SSP Strategic Assessment. ASB Implementation Outcomes. Community Cohesion Strategy. Preventing Violent Extremism Action Plan. <p>Reporting to where possible reflect existing mechanisms e.g. SSP.</p>					
Key activities completed / milestones <i>achieved</i> in this period:					
<ul style="list-style-type: none"> Domestic Abuse Strategic Meeting 8th December. Group now disbanded remit to completed and role to be taken up by main SSP group. Close down review DA IDVA contract close down being managed Successful bid to DCLG £44,380.00 for Domestic Abuse project– Aisha to manage the delivery of the project WRAP – 2 sessions held in December; total no of sessions in 2015 to 35, 580 staff trained Home Office Prevent Coordinators meeting 08/12 attended; an increase in referrals of vulnerable individuals due to the outreach work carried out by Prevent Coordinators nationally, including Slough. A number of Prevent Awareness and WRAP sessions planned in schools took place, including a short input to students during morning assemblies post Paris incident. Joint agency enforcement to take place concerning concealed retail sale of 'legal highs' (New Psychoactive Substances) in the town centre. CPN Warning letter served on premise Seized/suspended 3000 plus unsafe hoverboards: prevented sale of unsafe hoverboards via SBC intranet. Traveller Incursion site in the East cleared ASB Training sessions delivered to TVP staff ASB Legislation training given to Leasehold Team Sex Workers Action Group meeting facilitated, with identified sex workers case conferenced Street Drinkers / Rough Sleepers Working Group facilitated, with identified individuals case conferenced Joint operation with Trading Standards re: selling of Spice. Upton Hospital now secure from rough sleepers Extra support contact calls by Careline to customers who do not have family or personal responders over the Christmas & New Year period 66 Arrests were made with the proactive assistance of CCTV; 53 Evidence Packs created for TVP Two Stryker's were deployed to address ASB issues in Colnbrook in December Acorn HD stills deployments at Pippin Close, Brook Path Cippenham (others remain at Willow Close Colnbrook x 2) 					

- Installed two new HD (3G network) CCTV cameras (as part of CIF), one in Cippenham Lane junction with Twinches Lane and the other in Wexham Road junction with Mirrador Crescent.
- Drugs Dogs operation (financed by Licensing) with TVP on 11th December 2015 with 3 premises visited and tested.

Key activities / milestones *scheduled* for *next* period:

- Women’s Project – publicity taking place this month and then start the programme.
- Prevent Coordinator meeting with the primary schools Heads Association end of month.
- Further WRAP training
- Installation of fencing and gating project in Crossroads Compound (Farnham Rd area) to prevent rough sleeping, drinking and general ASB
- Development of a project with Parks to tackle ASB issues around the walled garden area of Bayliss Park
- Community Payback workers to start activity at the Haymill Nature Reserve, part of Millie Project
- Focus on youth related ASB issues around the new Britwell shops and housing development
- Draft ASB Policy available for initial consultation
- Follow up operation on Legal Highs in Chalvey
- Joint Shisha Operation with EH
- Hotel Watch Scheme – Next meeting is mid January 2016
- Reports for outcome of consultations on Charitable Collections polices and new Street Trading Conditions to be prepared for Licensing Committee.
- Safeguarding Awareness Training for Drivers and Operators will be complete by late January.
- LSCB Licensing Splinter Group – Next meeting 20th January 2016
- New CSE Awareness leaflet for businesses now developed for services such as Trading Standards, Food and Safety, HMO’s, Neighbourhood Services when carrying out inspections. To be in use mid January.

Key issues of risk / obstacles to progress:

(the main headings from the more detailed Risk Register for this project)	Red / Amber / Green
Permanent CS Partnership manager in post.	Green
Vacancies in Neighbourhood Services and capacity to deliver.	Amber
Staff attendance at WRAP training session; need to maintain momentum.	Amber
Prevent Co-ordinator in place 1 st September.	Green
CSE Co-ordinator post in place and based in Slough Children’s Trust.	Green