## **Connected Care**

## 2016/17 Portal Implementation – high level

	1	2	3	4	5	6	7	8	9	10	11	12		
<u>,                                    </u>	April	May	June	July	August	September	October	November	December	January	February	March		
Programme Initiation	•	·				<b>A</b>		•		•	•			
Tranche 1						i <sup>v</sup>			<b>•</b>					
Tranche 2	١				-(				Ī				<b>•</b>	
Tranche 3														
Transite 5								1/4						
					Tranche 1			Tranche 2				Tranc	he 3	
					Provider	Consumer		Provider	Consumer			Provider	Consumer	
Acutes						•							•	
Frimley Health NHS Foundation	Trust				×	JC .		×	✓			11	✓	
Royal Berkshire NHS Foundation					<b>√ √</b>	✓		<b>√ √</b>	✓			44	✓	
Pan Berkshire									•					
Berkshire Hospital Healthcare N	HS Foun	dation Trust			✓	✓		✓	✓			<b>√ √</b>	✓	
South Central Ambulance Servic	e NHS F	oundation Tri	ust		*	✓		×	✓			*	✓	
Out of Hours														
East Berkshire Primary Care OOF	1				-	✓		-	✓			-	✓	
Newbury MIU					-	✓		-	✓			-	✓	
Reading WIC					-	✓		-	✓			-	✓	
Westcall					-	✓		-	✓				✓	
Primary Care						•			•					
EMIS (74)					✓	✓		✓	✓			✓	✓	
nPS (24)					✓	✓		✓	✓			<b>√</b>	✓	
TPP (3)					✓	✓		✓	✓			✓	✓	
Microtest (1)					✓	✓		✓	✓			✓	✓	
ocal Authorities														
Bracknell Forest Borough Counci	il				✓	✓		✓	✓			11	✓	
Reading Borough Council					*	*		×	✓			×	✓	
Royal Borough of Windsor and Maidenhead				æ	✓		✓	✓			✓	✓		
Slough Borough Council					æ	*		×	*			<b>✓</b>	✓	
West Berkshire Council					æ	*		×	✓			×	✓	
Wokingham Borough Council					✓	✓		✓	✓			11	✓	