## Slough SACRE action plan Sept 2020 – Aug 2021 – updated July 2020 - draft

Aim	Action	ns	Timescales	People Responsible	Cost	Autumn 2020	Spring 2021	Summer 2021
A. CORE BUSINE SS  To be a supportive and proactive SACRE enjoying full	Fill membership vacancies		Ongoing	SACRE Chair SACRE Clerk		This is an ongoing issue – reviewed at each meeting		
	2. SACRE r attend ter SACRE r (3 per year when post teacher n and traini events	rmly neetings ar) and, ssible, neetings	Termly SACRE meetings: Summer 2020 Autumn 2020 Spring 2021	SACRE Chair/SACRE Adviser SACRE members SACRE Clerk	SACRE Adviser to prepare and attend 3 x1 day = 3x£450 = £1350  SACRE Clerk to administer each meeting	Thurs 17 <sup>th</sup> November (Virtual)	TBC	TBC
and well- informed membership	3. Produce SACRE F		Autumn Term 2020	SACRE Adviser and clerk with foreword by SACRE Chair (input welcome from members)	SACRE Adviser x ½ day - £250	Bring draft to Autumn 2020 meeting Completed Dec	Send to NASACRE by Dec 2020 – bring full report to Spring SACRE	
	4. Review the plan at ear meeting a discuss up	ach and	At each SACRE meeting	SACRE Adviser and SACRE	SACRE Adviser time	At each SACRE meeting	At each SACRE meeting	At each SACRE meeting
	5. Subscribe to NASACRE Representation at annual NASACRE conference &AGM Attend other relevant and useful events		Ongoing SACRE members  SACRE Advise		Subscription to NASACRE £105 - NASACRE Conference and AGM SACRE Adviser time to	Annual Subscription rate £105	SACRE RE Adviser to attend NASACRE AGM (2020 postponed) NASACRE AGM 2021	
				Adviser to find out and inform	attend NASACRE conference x1 day? £450 + travel	Monday 24 May 2021 Crowne Hotel: London (if circumstances 2022 Birmingham		1 Crowne Plaza

## Slough SACRE action plan Sept 2020 – Aug 2021 – updated July 2020 - draft

Aim	Actions	Timescales	People Responsible	Cost	Autumn 2020	Spring 2021	Summer 2021
B. To support teachers of RE to continually	Provide a termly     RE network     meeting for     Slough teachers	Continuing Autumn 2020	SACRE RE Adviser	Adviser time – prep and delivery 3x ½ days = £750	Virtual network planned for Sept 2020 – possibly virtual networks are more likely to succeed – last one held June 2020		
improve RE learning in their schools	2. Produce an RE newsletter combining events, info and good practice – absorb NASACRE info	Termly (could be more frequent if needed)	SACRE Adviser  – SACRE  members to offer  suggestions	Adviser time to organise and design 3x ½ day = £750	Plan content for following term at each SACRE meeting SACRE members could contribute to raise awareness of SACRE role to schools - Starting Summer 2020 (increased regularity due to need to support school through lockdown and after)		
	3. Maintain a database of school RE leaders	Ongoing but instigated in Autumn term as leadership roles will have changed	TBD Adviser will keep a copy too for direct distribution of RE resources and updates.	TBD – admin role?		uld be given at each d as to how to obtain	meeting – discussion the information
C. To support the ongoing work of the Pan Berkshire Hub	Consolidate and develop the Pan-Berkshire SACRE Hub.	Next hub meeting – TBA (extra one held on 2 <sup>nd</sup> July 2020)	Slough SACRE members to attend where possible	Part of the hub commitment - £900 paid to Oxfordshire diocese – reviewed yearly		SACRE agenda item	Ğ
	Consolidate and develop the Crossing the Bridges directory	ongoing	SACRE members to link with faith communities	Hub will need someone to take charge of this. Slough to decide on who updates	To become a S	SACRE agenda item	at each meeting
	Contribute to the development of the 'Real People, Real faith' video clips	Ongoing (extended due to lockdown)	SACRE members	Part of the hub contribution – follow up work could be commissioned	Updates a	at each meeting as p	art of Hub update

	Slough SACRI	E action plan Sept 2	2020 – Aug 2021 – update	d July 2020 - draft
Inform schools and contribute to /participate in Hub conference	July 2021 TBD	SACRE members Hub links SACRE Adviser	Unknown?	Updates at each meeting

Italicised points are up for consideration