



# Provisional timeline for major highway works for the A4 Cycle Lane and Destination Farnham Road projects



Location from	Location to	From	To
Huntercombe Lane Crossroads	Goldsworthy Way	12 January 2026	31 March 2026
Goldsworthy Way	St Andrews Way	1 April 2026	July 2026
St Andrews Way	Elmshott Lane/Station Road	July 2026	November 2026
Elmshott Lane	Burnham Lane	November 2026	May 2027
Burnham Lane	Dover Road	April 2027	July 2027
Dover Road	Pitts Road crossing	June 2027	April 2028
<b>Farnham Road Team 1</b>			
Whitby Road	Salt Hill Way	12 January 2026	March 2026
Salt Hill Way	Tuns	March 2026	October 2026
Tuns Main Junction	Tuns Junction	October 2026	December 2026
<b>Farnham Road Team 2</b>			
Cumberland Avenue	Furnival Avenue	February 2026	April 2026
Furnival Avenue	Hampshire Avenue	May 2026	August 2026
Montrose Avenue	Sheffield Road	July 2026	December 2026
Edinburgh Avenue	Whitby Road	January 2027	July 2027
Hampshire Avenue	Gloucester Avenue	March 2027	July 2027
<b>A4 Bath Road</b>			
Tuns Lane	Montem Lane	November 2026	May 2027
Montem Lane	Stoke Poges Lane	May 2027	March 2028
Stoke Poges Lane	Wexham Roads	March 2028	May 2028

**\*Please note that the indicative programme may change and will be updated accordingly.**