
Berkshire Local Transport Body – Meeting held on Thursday, 20th July, 2017.

Present:- Councillor Page (in the Chair) Reading Borough Council
Stuart Atkinson Thames Valley Berkshire LEP
Councillor Bicknell RBWM
Councillor Brunel-Walker Bracknell Forest Council
Councillor Clifford West Berkshire Council
Charles Eales Thames Valley Berkshire LEP
Peter Howe Thames Valley Berkshire LEP
Councillor Lee (item 5 only) Wokingham Borough Council
Councillor Matloob Slough Borough Council
Councillor Sleight (deputing Wokingham Borough Council
for Councillor Lee for 1-4, 6-10)

Also present:- Councillor Harrison

Apologies for Absence:-       Ingrid Fernandes and Matthew Taylor

PART 1

1. Declarations of Interest 

Item 5 – Financial Approval 2.13 Wokingham Thames Valley Park & Ride:  
Charles Eales declared that he worked for Microsoft based at Thames Valley 
Park.

Item 5 – Financial Approval 2.13 Wokingham Thames Valley Park & Ride:  
Councillor Sleight declared that he was representing Wokingham Borough 
Council, which was promoting the scheme.

2. Election of Chair 2017/18 

Nominations were invited for the Chair of BLTB for the forthcoming municipal 
year.

Councillor Bicknell proposed himself and the nomination was seconded by 
Councillor Brunel-Walker.

Councillor Page was proposed by Councillor Matloob and seconded by 
Councillor Sleight.

The two nominations were put to the vote and Councillor Page was elected as 
Chair of BLTB by seven votes to two.

Resolved – That Councillor  Page be elected as Chair of BLTB for the 
2017/18 municipal year.

(Councillor Page in the Chair for the remainder of the meeting)
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3. Election of Deputy Chair 2017/18 

Nominations were invited for the Deputy Chair of BLTB for the forthcoming 
municipal year.  It was confirmed that the Founding Document of the BLTB 
required that the Deputy Chair be from the Local Enterprise Partnership 
members.

Charles Eales was proposed by Peter Howe and seconded by Councillor 
Brunel-Walker.

There being no other nominations, Charles Eales was elected as Deputy 
Chair for the next year.

Resolved – That Charles Eales be elected as Deputy Chair of BLTB for the 
2017/18 municipal year.

4. Minutes of the Meeting held on 17th March 2017 

Resolved – That the minutes of the Berkshire Local Transport Body (BLTB) 
held on 17th March 2017 be approved as a correct record.  

5. Financial Approval 2.13 Wokingham Thames Valley Park & Ride 

The BLTB considered a report that recommended giving financial approval to 
scheme 2.13 Wokingham: Thames Valley Park & Ride.

Members were notified that a representation titled ‘Alternative Summary 
Report: Thames Valley Park and Ride’ had been received from a member of 
the public, Mr J Sharpe, the previous day.  Paragraph 16 of the Founding 
Document stated that comments from interested parties or the public would 
be reported to the BLTB prior to financial approval being given.  The 
representation had therefore been circulated to Members and further copies 
were tabled.  In view of the length of the submission and timing of its 
availability, the Chair proposed, and it was agreed, that the meeting be 
adjourned to ensure all Members were able to read the submission.

(Councillor Lee joined the meeting)

(The meeting was adjourned at 4.06pm and re-convened at 4.17pm with all 
Members having confirmed that they had read the submission)

The key aspects of the scheme were reviewed.  Programme entry status had 
been awarded in 2014 and regular updates had been provided to each 
meeting of the BLTB since.  Planning approval had been given by Wokingham 
Borough Council following a full process.  On the basis of the independent 
business case, the recommendation to BLTB was to give the scheme full 
financial approval of £2.9m over two years.

Officers responded in detail to the various points raised in Mr Sharpe’s 
representations, which are summarised as follows:
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 The independence of the consultants reviewing the business case – it 
was confirmed that WYG were commissioned to provide an 
independent opinion of whether the full business case was compliant 
with current webTAG guidance and represented good value for money.

 The transparency of the process and publication of all relevant 
documents – the process as set out in the BLTB Founding Document 
had been adhered to; the representations had been reported to BLTB; 
and assurance had been provided that the scheme promoter had 
published all the documents supplied to WYG.  TVB LEP procedures 
had been scrutinised and found to be fit for purpose and well 
implemented.

 A number of detailed issues were raised including the modelling, the 
basis of asset life calculations, land acquisition and operating costs, 
environmental considerations and the impact of the potential future 
introduction of technologies such as autonomous vehicles.  The points 
were responded to in turn, and it was noted that the land acquisition 
cost was nil and operating costs would be carried by a private operator 
and therefore not included in benefit cost ratio (BCR) calculations.

The BLTB was advised that taking all of the points raised in the representation 
into account, that the recommendation to give full financial approval based on 
the independent assessment was sound.

Members had a wide ranging discussion about the Officers report, 
independent assessment and representations received.  In response to a 
question, it was clarified that the decision for the BLTB was purely to consider 
whether the £2.9m allocated to the scheme be released if it was agreed that 
the business case represented good value for money using webTAG 
guidance.  Questions were asked about the figures provided on forecast car 
park utilisation and revenue projections and these issues were explained.  
Members recognised the strategic importance of the scheme in tackling 
congestion and providing additional park and ride and other transport capacity 
in view of housing and economic growth.  Promoting modal shift was therefore 
an important priority and it was considered that this and other related 
schemes were important components of a wider transport strategy.  It was 
noted that the scheme had been assessed to have a high value for money 
ratio with a BCR of 3.23 on the core scenario.

At the conclusion of the discussion, the Chair proposed and Councillor Lee 
seconded the recommendation to give the scheme full financial approval on 
the terms set out in the report.  This was agreed unanimously.

In view of the issues raised, the Chief Executive of Thames Valley Berkshire 
LEP gave Members a comprehensive summary of the audit and governance 
arrangements of TVP LEP and confirmed that its Assurance Framework was 
fully up to date and compliant with both guidance and best practice.
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Resolved – That scheme 2.13 Wokingham: Thames Valley Park and Ride 
full financial approval in the sum of £2,000,000 in 2018/19 and 
£900,000 in 2019/20 on the terms of the funding agreement set 
out at paragraph 13 step 5 of the report.

(Councillor Lee left the meeting)

6. Thames Valley Berkshire Local Growth Deal 2015-16 to 2020-21 

A report was received on the progress of the Thames Valley Berkshire Local 
Growth Deal and updated on the twenty-five approved schemes:

2.01 Newbury: Kings Road Link Road – update noted.  Demolition was 
complete and site cleared.

2.02 Bracknell: Warfield Link Road – update noted.  The scheme was 
complete but not yet fully opened.

2.03 Newbury: London Road Industrial Estate – update noted.

2.04.4: Wokingham: Arborfield Relief Road – update noted.  The planning 
application had been submitted.

2.05 Newbury: Sandleford Park – update noted.  Planning permission had 
been agreed for the access road.

2.06 Reading: Green Park Railway Station – update noted.  Design work was 
continuing.

2.07 Bracknell: Coral Reef Roundabout – project completed.  Scheme 
completed and operating well.

2.08 Slough: Rapid Transit Phase 1 – update noted.  Work was on site and 
progressing well.

2.09.1 Sustainable Transport NCN 422 – update noted.  Work was on site and 
progressing well.

2.09.2 Sustainable Transport A4 Cycle Route with Bucks – update noted.

2.10 Slough: A332 Improvements – update noted.  Work was due for 
completion.

2.11 and 2.12 Reading:  South Reading MRT phases 1 and 2 – update noted.  
Work onsite and due to be completed in November.

2.13 Wokingham: Thames Valley Park & Ride (previously called 2.13 
Reading: Eastern Park & Ride) – see minute 5.  
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2.14 Reading: East Reading MRT Phase 1 and 2.25 Reading:  East Reading 
MRT Phase 2 – update noted.  The planning application had been submitted 
and business case was being refined.

2.15 Bracknell: Martins Heron Roundabout – update noted.

2.16 Maidenhead Station Access – update noted.  The progress in bringing 
forward a scheme given the complexities of the site and property issues was 
noted.  RBWM confirmed that they anticipated presenting a business case to 
BLTB for consideration in November 2017.

2.17 Slough: A355 Route – the scheme had been completed.

2.18 No scheme.

2.19 Bracknell: Town Centre Regeneration and Infrastructure Improvements – 
update noted.  The scheme was almost complete and would fully open in 
September.

2.20 No scheme.

2.21 Slough: Langley Station Access Improvements – update noted.  The 
scheme was on schedule with work due to start later in 2017.

2.22 Slough: Burnham Station Access Improvements – update noted.  The 
scheme was on schedule.

2.23 Reading: South Reading MRT Phases 3 and 4 – update noted.  Design 
work was continuing and business case due in November.

2.24 Newbury: Railway Station improvements – update noted.  Work on the 
business case was progressing and would most likely be considered by BLTB 
in March 2018.

2.25 – see 2.14

2.26 Wokingham: Winnersh Relief Road (Phase 2) – update noted.

2.27 Maidenhead Town Centre:  Missing Links – update noted.

2.28 Bracknell: A3095 Corridor Improvements – update noted.  The business 
case was due in November.

Resolved – That the progress made on schemes previously given 
programme entry status be noted.

7. Response to Mayor of London's Draft Transport Strategy 

A report was considered that sought approval of the formal response to the 
Mayor of London’s draft Transport Strategy.
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The draft strategy was particularly relevant to Thames Valley Berkshire in 
terms of its policies towards Heathrow expansion and proposals for transport 
links which crossed the boundary into Berkshire and wider South East area.  
The key aspects of the draft response were summarised which included 
emphasising the importance of improved surface access to Heathrow, 
including WRLtH based on 2 runway scenario, and Slough Mass Rapid 
Transit.  The draft strategy contained some reference to the need for 
coordination of projects across the wider South East, however, the draft 
response suggested that the approach to partnership and cooperation be 
strengthened.

Members discussed the draft response including the vision, Mayor’s 
responsibilities for certain national and regional rail services, southern rail 
access and need to ensure the specification of Crossrail rolling stock met the 
needs of suburban users not just those suitable for inner London services.  At 
the conclusion of the discussion, Members agreed that the draft response be 
approved and submitted as part of the consultation.

Resolved – That the response to the Mayor of London’s Draft Transport 
Strategy as at Appendix 1 to the report be approved.

8. Transport for the South East Progress Report 

A report was considered that set out the progress that had been made by 
Transport for the South East, including decisions at its inaugural Shadow 
Board meeting on 26th June 2017.

The Shadow Board had been established with a view to it converting to a 
properly designated sub-national transport body in 2019.  It was noted that 
amongst the decisions made at the inaugural meeting was that Councillor 
Page be appointed as Vice-Chair of Transport for the South East.  The 
appointment was welcomed and was considered a positive statement about 
the involvement of both Berkshire and unitary authorities more generally on 
the Shadow Board.  It was anticipated that there would be a call for funds in 
the autumn and an away day/vision session would take place in the 
meantime.

Members were invited to nominate a councillor representative to be the BLTB 
alternate member of the Shadow Board.  Councillor Page nominated and 
Councillor Matloob seconded the nomination of Councillor Clifford.  The 
nomination was accepted and agreed.

Resolved –

(a) That the key decisions of the Shadow Board of Transport for the South 
East, including the appointment of Councillor Page as Vice-Chair, be 
noted.
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(b) That Councillor Clifford be nominated as the alternate representative 
should Councillor Page be unable to attend Shadow Board meetings of 
Transport for the South East.

(c) That further reports on the details of the governance, financing and 
proposed strategy for Transport for the South East be considered by 
BLTB in due course.

9. BLTB Forward Plan 

The forward plan was considered which set out the pipeline of schemes 
anticipated to come to the LTB for funding approval in 2017/18.  The dates of 
future meetings to March 2018 were confirmed and the programme for the 
rest of 2018/19 would be agreed and circulated.

Resolved – That the BLTB Forward Plan to be noted.

10. Date of Next Meeting 

The date of the next meeting was confirmed as Thursday 16th November 2017 
at 4.00pm at The Curve, William Street, Slough.

Chair

(Note: The Meeting opened at 4.00 pm and closed at 5.22 pm)


